
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:18 PM
Run date

Time

Reviewer: Awal, Mohammad 16-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 773 Date: 13-Mar-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 282

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on side span catwalk & work on
miscellaneous activities on the tower . They started at 7:00 AM.

No welders were on the Electro Slag Weld repairs between 9 & 13 meters . William , Robert , Andrew
, Art , & Jessie were on the site . They had to UT , & Map the repair locations

Anthony , Jonathon , & Ryan had to work on the West side span . Crews had to work on the South side
span catwalk frame . They had to remove the 4 hydraulic jacks & fly them out of the site , work on house
keeping , prepare to work on the North & South catwalk frames .
They started at 7;30 AM. Crews had to wait for Richard & Huang to complete welding the stiffener plates

on the top beam for the North catwalk .
The cross beam for the North catwalk was done at 12:00 PM. Crews had to fly , set the beam , hook

the catwalk cable to the beam , install & tension the bolts . They started at 12:40 PM. Crews were done at
2:10 PM.

Then , crews had to work on the South side span catwalk . They had to remove the top beam , fly ,, set
on the E line , & work with Richard on the lay out , grind , & clean the beam .

Richard , Huang had to work on the modifications for the permanent platform at 53 meters for the 2nd
day , work on the North catwalk cross beam , & they had to work with the other crews on the top of the
tower .

Crews started to weld the 6 back stiffeners for the North catwalk at 7:30 AM. They had to clean , grind ,
heat the welding areas , & weld the stiffeners . Crews were done at 12:00 PM.

Then , Huang had to work on the permanent platform at 53 meters . He had to weld new attachments
brackets to the existing beams . He started at 1:00 PM.

Mardonio & Mathew had to work on the orgami plates on the East side . Crews had to remove the last
few bolts on the South chimney , place beveled washers , install new bolts , & tighten the bolts . They
started at 7:10 AM. Crews were done at 8:00 AM.

After that , crews had to mobilize their tools , equipments to work on the ladder inside the saddle Crews
had to work on the remaining holes for the side brackets . They started at 8:30 AM.

Mohammad had to cover the tower activities after 3:00 PM.

Bid Item: 053 T-SAD-GRI.05304-0120F4 Tower Saddle Grillage

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 773 Date: 13-Mar-2013 Wednesday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2288

2.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGSIronworker 8.00 2.00 0.00 10.00

JNM MARDONIO MARTINEZIronworker 8.00 2.00 0.00 10.00

FOR HUA QIANG HUANGIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-HEA-ASE.05304-0120F4 Tower Head Walkway Grating and Access Tower SE Erect structural steel (bri

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-HEA-ENE.07804-0120F4 Tower Head External Paint Tower NE

CERTIFIED COATINGS COMPANY
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